FLEX-KLEEN PULSE-JET DUST
COLLECTOR SYSTEMS AND SERVICE

PROJECT SUCCESS
MISSISSIPPI LIME PROJECT

THE PROBLEM
CECO Flex-Kleen was contacted by
Mississippi Lime who was requesting
a quote on replacing a dust collector
that had been damaged in an explosion.

The collector, inlet & outlet manifolds,
screw conveyor and some support steel
were damaged by a shock wave from a kiln
explosion that traveled through the duct
work and into the collector.
Mississippi Lime was interested in a rapid
quote turnaround and compressed fabrication
time to get their production of food grade lime
back on-line as quickly as possible.

The original dust collector included 300
filters, featured panelized construction, and
was fabricated in Austria and assembled on
site with hopper heat tracing and insulation.
To further complicate matters, access
to the collector for maintenance was from
the inside of a penthouse built on top of the
collector and all dimensions were metric.
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OUR SOLUTION

Based on our rapid response to the initial request and demonstration of product knowledge as well as
competitive pricing, Flex-Kleen received a purchase order from Mississippi Lime to replace the existing
dust collector and custom inlet & outlet manifolds.

The scope of the project included hopper heat
tracing, full shop insulation (incorporating a new
and improved insulation method) and a screw
conveyor. The timetable was very aggressive
with a one week deadline for approval drawings
and four weeks for fabrication. Engineering
also included modifying the dust collector
to accept the existing penthouse which
was to be re-used with our unit.
Due to the complexity of the project and the
need for the new unit to be a designed to fit

in an existing area, Flex-Kleen staff were sent
to inspect the job site and discuss the scope
of work with Mississippi Lime personnel.
Based on the site review, Flex-Kleen proposed
that a walk-in clean air plenum with an additional
access platform would be a preferable alternative
to re-using the existing penthouse primarily due
to potential safety & structural issues and for
improved maintenance. Mississippi Lime
agreed with these recommendations and
made the decision to use a walk-in plenum.
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OUR FLEXIBILITY
Because of these changes, several
modifications to the original project scope
had to be included. Access doors and
platforms were redesigned to match
the height of the existing walkways.

Flex-Kleen increased the height of the
walk-in plenum by one foot, installed ladders
inside the two access doors which went down
to the tube sheet and extended the pulse
cleaning system piping in order to raise the
level of the air headers, solenoid and diaphragm
valves to a point easily accessible to workers
using the new access platforms.

In addition, Mississippi Lime asked that
the platform be 9” wider than Flex-Kleen
standard and a wrap around the back of the
walk-in plenum to mate to an existing ladder.
As promised, approval drawings were
submitted less than one week after receipt
of order and included the changes that were
decided on earlier that week. Flex-Kleen
was able to meet an expedited fabrication
and delivery schedule even with some
unforeseen customer delays.
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THE FINAL SCOPE
The dust collector, inlet and outlet manifolds and platform were fabricated, including heat tracing
and insulation, and were ready for shipment by the promised date and the collector was loaded and
shipped with the balance of the order. All components including bags, cages and screw conveyor
were delivered on time minimizing downtime for the customer.

9’ tall walk-in
clean air plenum designed for split cage
with outlet manifold, 2 access doors with
ladders and extended piping on reverse
pulsejet cleaning system.

300 Aramid &
PTFE membrane
top removal filter bags
cleaning system.

Dirty air plenum

300 2-piece cages

to accommodate (300) 176 ½”
long filter bags w/ inlet manifold.

epoxy coated

Hopper

20 vertical wires

with heat tracing system installed

with epoxy coated venturis

Screw conveyor

Entire collector
including inlet and outlet manifold was shop
insulated with 4” thick insulation, covered
with galvanized steel panels
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SUMMARY

BEFORE

PROJECT SUCCESS
MISSISSIPPI LIME PROJECT

AFTER

The dust collector was installed around the clock with on-site Flex-Kleen
support and the assistance of a local Flex-Kleen rep.

All pieces of the dust collector fit together well and mated up to the existing structure, including inlet
and outlet ducting, with no problems. The installation time line was met and the lime kiln system was
up and running smoothly on time.
Mississippi Lime commented that this was the highest quality dust collector they had ever seen.

Phone: +1.630.775.0707
Toll Free: 800.821.0734

Email: flex-kleen@onececo.com
www.cecoenviro.com/flex-kleen
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